

**This timeline is
subject to change**

Early Spring 2024
Contract scope
and Procurement

Spring 2024
Technical readiness

Summer 2024
Canvas system setup
Training preparation

Fall 2024
Canvas pilot
Broad faculty training

Fall 2024
Course conversion begins

Spring 2025
Continued Canvas adoption
Active site conversion

May 2025
Conversion complete
Blackboard archiving

Summer 2025
Blackboard Learn
discontinued

